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Details: 
Bid Amount:  $  282,000 
Extra Work to Date:  0     
% Change to Contract: 0% 
Amended Amount:  0 
Total Contract Amount: $  282,000 
Construction Start:  Sept. 12, 2016 
Duration:   80 Cal. Days 
Orig. Completion Date: Dec. 1, 2016 
Est. Completion Date:  
Est. Percent Complete: 0 

Status: 
The contractor has completed all concrete work per construction plans.  In the next several weeks, the contractor will begin to prepare road surface for 
crack seal and slurry seal treatments.  The construction management and inspection services are being provided by GK & Associates and the contractor 
is Hardy & Harper, Inc. 
 

Scope: 
The work consists of slurry seal, cape seal, 
sawcut, removal and disposal of existing 
roadway sections, subgrade preparation and 
compaction, full depth asphalt concrete (AC) 
pavement, removal and reconstruction of 
damaged PCC curb and gutter, driveway 
approaches, reconstruction of localized failed 
asphalt concrete pavement areas, 
thermoplastic striping and pavement 
markings. 
 
The limits of work include: 
• Milan Avenue (from Monterey Road  to 

Edgewood Drive) 
• Maple Street (from Primrose Avenue to 

Stratford Avenue) 
• Alpha Avenue (from Moffatt Street to 

Valley View Road) 
• Valley View (from Alpha Avenue to 

Berkshire Avenue) 
• Berkshire Avenue (Valley View Road to 

Valley View Road) 
• Bank Street (from Freemont Avenue to 

Marengo Avenue) 
• Huntington Lane (from Alhambra Road to 

Maple Street) 
• Camino Lindo (from Alpha Avenue to 

Flores De Oro) 
 
 


