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Orange Grove Avenue 
Street Improvement 
Project 

 

 
 

 

 

 

 

Scope: 
The work consists of spot repairs of 8” VCP 
sewer line, cold milling of existing pavement, 
installation of Petromat, asphalt concrete 
overlay, removal and replacement of existing 
curb and gutter, spot repair of sidewalks, fire 
hydrant installation, removal and replacement 
of water valves cap, and pavement striping.  
Additionally, this project also includes 
localized sidewalk repairs and spot repairs of 
damaged curb and gutter at various locations 
within the city. 

Details: 
Bid Amount:  $389,533 
Extra Work to Date:  $  17,670  
% Change to Contract: 4.5% 
Total Contract Amount: $383,469 
Construction Start:  July 21, 2014 
Duration:   90 Cal. Days 
Orig. Completion Date: Oct 17, 2014 
Est. Completion Date: Dec 3, 2014 
Est. Percent Complete: 100% 

Status: 
Notice of Completion will be filed at end of January 2015. 
 
 
 


