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Arroyo Seco Sanitary 
Sewer Lift Station and 
Force Main Project 

 

 

 

 

 
Details: 
Bid Amount:  $419,850 
Extra Work to Date:  0 
% Change to Contract: 0% 
Amended Amount:  $419,850 
  
Construction Start:  Dec.  14, 2015 
Duration:   90 Cal. Days 
Orig. Completion Date: Dec. 14, 2015 
Est. Completion Date: Mar. 11, 2016 
Est. Percent Complete: 55% 

Status: 
On February 17, 2016, the City Council approved additional engineering design services.  New design services include design of new grease interceptor, 
design of new plumbing system to separated kitchen pipes and sewer pipes, removal of existing grease interceptor, and design of new pipe connection 
from the kitchen to the new grease interceptor to the new lift station.    
 
During the excavation for the sewer lift station vault, the contractor discovered the existing grease interceptor is leaking from the seams at the bottom and 
cannot be repaired.  Hence, the new design must be modified to install a new grease interceptor and new plumbing system to accommodate the 
requirements of the Building Code. 

Scope: 
The work consists of installation of reinforced 
drywell type lift station to intercept outlet from 
the existing grease trap, installation of force 
main sewer outlet form the sewer lift station to 
the existing manhole on Arroyo Drive; as well 
as installation of Southern California Edison 
electrical conduit, providing system diagram, 
wiring, and meter for the sewer lift station. 
 
The limits of work include: 
• Intersection of Arroyo Drive and 

Pasadena Avenue to Arroyo Seco Golf 
Course Range/Club House Restaurant 
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