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El Centro Street 
Improvement Project 
(Phase 1 and Phase 2) 

 

 

 Details: 
Bid Amount:  $1,048,295 
Extra Work to Date:  $  96,000(Est) 
% Change to Contract: 9% 
Amended Amount:  $1,144,295(Est) 
 
Construction Start:  Aug. 24, 2015 
Duration:   135 Cal. Days 
Orig. Completion Date: Jan. 5, 2016 
Est. Completion Date: Feb 12, 2016 
Est. Percent Complete: 95% 

Status: 
The project is substantially complete.  In the next couple weeks, the contractor will finish the punch list items.  There are several pending change orders 
that are currently being discussed with the Contractor.  Notice of Completion will be brought to the City Council once the final invoice is received. 
 

Scope: 
The work consists of cold milling of existing 
pavement, placement of AC leveling course 
and cap, installation of petromat, removal and 
replacement of curb and gutter where needed, 
reconnection of  curb drains, removal and 
replacement of damaged sidewalk and 
driveways, removal and replacement of water 
services, water line fittings, and fire hydrants; 
traffic signing, striping and pavement 
markings. 
 
The limits of work include: 
• El Centro Street from Pasadena Avenue 

to Orange Grove Avenue (Phase 1)  
• El Centro Street from Orange Grove 

Avenue to Meridian Avenue (Phase 2)  
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